



7322  
16 October 1970

25X1

Subject: Contract [redacted] (657)-12846 Follow-On EMR  
Monthly Technical Progress Report  
Period Ending 30 September 1970

Dear Burt:

In fulfillment of the subject obligation enclosed please find one (1) copy of this Contractor's report No. 79.

Please note that this 79th report is the final Technical Progress report that will be submitted under Contract [redacted] (657)-12846.

25X1


Regards,

Jim

JM:vg

Encl.

cc: SPO  
ASPO



w/2 cys. encl.  
y.encl.

STATINTL

STATINTL

☐ CONTRACTOR

MONTHLY LETTER REPORT

1940-L-79

THIS IS FINAL MONTHLY LETTER REPORT  
NO FURTHER TECHNICAL REPORTS WILL BE SUBMITTED

CONTRACT: ☐ (F/O EMR) (657)-12846 25X1

REPORT PERIOD: Sept. 1970

STATINTL

APPROVED ☐

This is the seventy-ninth (79), and final, Monthly Letter Report listing items attendant to the procurement of additional Electromagnetic Reconnaissance Systems, EMR'S - (September 1970).

NOTE: Only outstanding Contract item is listed hereunder.

OPTIONAL REQUIREMENTS (Spare Parts)

<u>List No.</u>	<u>Seq. No.</u>	<u>Pt. No.</u>	<u>Nomenclature</u>	<u>Qty.</u>	<u>Remarks</u>
4	024600	542065-1	Sense Card Ass'y	1	EDD 11/70

During the 30 September - 1 October Program Review Conference conducted at ASPO it was determined that the above item would be terminated under this Contract, Follow-On EMR Program, and transferred to ASPO cognizance under the FY 71 S & S Contract.

STATINTL

Said transaction was confirmed by 9 October 1970 telecon between the Contracting Officer and Contractor, [ ] to [ ] - Contractor was directed to proceed with the submittal of a termination proposal.

ITEM CONSIDERED CLOSED - WILL NOT BE REPORTED ON IN FUTURE.